

GreensOS

Technical Proposal, MVP Scope & Product Roadmap

Prepared for: Ryan Bain

Company: GreensOS

Initial Golf Course: Noyac Golf Club

Project Type: Golf Course Budgeting & Financial Management Platform

Initial Platform: Web Application

Date: October 2026

Project Overview

GreensOS is planned as a web-based budgeting and financial management platform for golf courses.

The initial development will begin with a short **Phase 0 working prototype** to validate the core product flow before moving into the full MVP.

The first functional implementation will be centered around **Noyac Golf Club**, with the architecture structured so GreensOS can later expand to additional golf courses and a commercial SaaS platform.

The MVP will use the existing Replit application, provided Excel workflows, equipment/fleet examples, and confirmed business requirements as references.

Project Phases & Investment

Phase	Description	Investment
Phase 0	Working Prototype & Workflow Validation	
Phase 1	GreensOS MVP / Initial Beta	
Phase 2	Beta Expansion / Additional Golf Courses	Future Scope
Phase 3	Commercial SaaS & Advanced Features	Future Scope
Phase 4	Mobile App / Long-Term Development	Future Scope

Initial Investment

Phase 0:

Phase 1 MVP:

Total Initial Project:

Phases 2-4 are future roadmap stages and are not included in the initial \$4,450 investment.

Project Objectives

The initial GreensOS development will aim to:

- Build the core budgeting workflow around Noyac Golf Club.
- Track proposed budgets, planned spending, actual spending, and remaining budget.
- Track when budgeted dollars are expected to be spent throughout the year.
- Support uneven spending patterns instead of assuming equal monthly spending.
- Convert relevant Excel calculations and workflows into application functionality.
- Provide clear budgeting dashboards and financial visibility.
- Organize expenses, invoices, equipment, and fleet-related information.
- Support invoice/receipt upload and mobile capture workflows.
- Provide AI-assisted extraction and suggested expense coding where included in the MVP.
- Establish credit-card reconciliation workflows.
- Provide a foundation for financial services such as Plaid or Stripe where required.
- Structure the application for future expansion to additional golf courses.

Phase 0 - Working Prototype

Fixed Price:

Target Duration: 5 Days

Phase 0 will be a short working prototype designed to validate the product direction before full MVP development.

Instead of attempting to build the complete GreensOS system during Phase 0, the prototype will demonstrate **one focused end-to-end workflow** using representative/dummy data.

Prototype Workflow

The initial workflow will be centered around:

1. Proposed Budget
2. Budget Categories
3. Planned Spending
4. Actual Spending
5. Budget vs. Actual
6. Remaining Budget
7. Basic Summary/Dashboard
8. Coming soon page with Demo link in Marketing website

The existing Replit application and Excel examples will be reviewed as references for the prototype.

Phase 0 Deliverables

- Working GreensOS prototype
- Core budgeting workflow
- Proposed budget entry
- Planned spending entry
- Actual spending entry
- Budget vs. actual calculation
- Remaining budget visibility
- Basic dashboard/summary
- Simple navigation between the prototype screens
- Representative/dummy data
- Initial review of the existing Replit application and provided Excel workflow

The purpose of Phase 0 is to allow Ryan to **use and review the workflow early**, provide feedback, and validate the direction before the full MVP is developed.

Phase 0 Exclusions

Phase 0 does not include production implementation of:

- Live Plaid/Stripe integrations
- AI/OCR processing
- Production invoice scanning
- Complete credit-card reconciliation
- Complete equipment/fleet management
- Full Excel conversion
- Complete multi-course SaaS functionality
- Mobile application

Phase 0 Investment: Fixed

Phase 1 GreensOS MVP / Initial Beta

Following the prototype validation, Phase 1 will convert the agreed workflows into a functional web-based GreensOS MVP.

The initial beta will be centered around **Noyac Golf Club** and will be structured with future expansion toward additional golf courses in mind.

5.1 Golf Course & Budget Management

The MVP will support:

- Golf-course setup
- Annual budget management
- Budget categories and subcategories
- Budget line items
- Proposed budget amounts
- Budget allocation
- Planned spending
- Actual spending
- Remaining budget
- Budget summaries

5.2 Budget & Spending Schedule

GreensOS will track not only the total annual budget but also when budgeted dollars are expected to be spent.

The workflow will support:

- Proposed annual spending
- Planned expenditure timing
- Monthly/period-based spending
- Uneven spending throughout the year
- Budget pacing
- Planned vs. actual spending
- Remaining budget
- Spending visibility over time

This will be based on the existing budgeting examples and Excel workflows provided for the project.

5.3 Excel Workflow Conversion

The existing Excel files will be reviewed to identify the business logic, formulas, calculations, and workflows that should move into GreensOS.

Relevant MVP functionality may include:

- Budget calculations
- Budget allocation
- Spending schedules
- Budgeted vs. spent calculations
- Remaining budget calculations
- Forecast-related calculations
- Budget summaries
- Relevant data relationships

The exact Excel workflows included in the MVP will be based on the provided examples and confirmed requirements.

5.4 Dashboard & Reporting

The MVP dashboard will provide visibility into key financial information, including:

- Overall budget
- Proposed budget

- Planned spending
- Actual spending
- Remaining budget
- Spending by category
- Spending over time
- Budget utilization
- Budget vs. actual
- Financial summaries

The goal is to make the information easier to manage than the existing spreadsheet-based process.

5.5 Expense & Invoice Management

The MVP will support expense management within the budgeting workflow.

Functionality may include:

- Manual expense entry
- Vendor information
- Expense amount and date
- Invoice information
- Expense categories
- Association with budget categories
- Expense status
- Budget impact
- PDF invoice/receipt upload
- Mobile-camera capture where applicable

5.6 AI / Invoice & Receipt Processing

Based on the confirmed beta requirement, the MVP can support different vendor invoice and receipt formats.

The workflow may extract information such as:

- Vendor
- Date
- Invoice number
- Tax
- Shipping
- Total
- Line items
- Relevant expense information

The system can then suggest appropriate budget/expense coding for administrator review and approval.

The exact AI/OCR workflow and extraction fields will be finalized using the actual document examples and MVP requirements.

5.7 Equipment & Fleet Management

The provided fleet-management example will be used as the reference for this workflow.

The MVP can include:

- Equipment information
- Equipment categories
- Equipment expenses
- Monthly payments
- Annual commitments
- Lease dates
- Existing/new leases
- Equipment-related totals
- Association with budget areas

Purchases and financed equipment can follow the appropriate financial structure, while lease workflows can maintain additional lifecycle information such as inception and end dates.

The final workflow will be based on the provided example and confirmed MVP requirements.

5.8 Credit-Card Reconciliation

The MVP will establish the workflow required to compare expenses against credit-card statement information.

This can include:

- Expense records
- Credit-card statement records
- Matching/comparison
- Reconciliation status
- Discrepancy identification
- Budget-to-expense relationships

Plaid is currently being considered for automatic credit-card reconciliation. The final integration approach will be confirmed after reviewing the existing Replit application and technical requirements.

5.9 Multi-Course Foundation

Although the first beta is centered around Noyac Golf Club, the application will be structured with additional golf courses in mind.

The foundation will support:

- Multiple golf-course organizations
- Separate course data
- User accounts
- Roles and permissions
- Course-specific budgets
- Course-specific financial records
- Course-specific reporting

The initial beta will remain focused on practical use rather than implementing every commercial SaaS feature.

6. Initial Beta

The first GreensOS beta will be a web application focused on:

- Noyac Golf Club
- Real-world budgeting workflows
- Planned and actual spending
- Selected Excel workflow replacement
- Expense and invoice workflows
- Equipment/fleet workflows
- Financial visibility
- Credit-card reconciliation workflow where included
- Testing and refinement through actual use

The beta can then expand toward approximately five golf courses based on real-world feedback and requirements.

7. Technology & Development

The initial technical direction for GreensOS is:

- **Frontend:** Next.js
- **Backend/API:** Node.js
- **Database:** PostgreSQL
- **Backend Platform / Database Services:** Supabase

The existing Replit project will be reviewed before final implementation to understand the current codebase, existing functionality, and components that may be retained, integrated, or rebuilt.

The architecture will consider:

- Scalability
- Security
- Maintainability
- Multi-course data separation
- Role-based access
- Financial workflows
- AI integrations
- Third-party APIs
- Future SaaS requirements

Potential services may include AI APIs, Plaid, Stripe, and other third-party services based on confirmed requirements.

8. Development Process

Step 1 - Phase 0 Prototype

Build and validate the short working budgeting workflow and coming soon page with link

Step 2 - MVP Requirements & Technical Review

Review the prototype, Replit application, Excel workflows, equipment example, and confirmed MVP requirements.

Step 3 - MVP Development

Build the functional GreensOS web application around the agreed scope.

Step 4 - Testing & QA

Test calculations, workflows, data validation, responsiveness, browser compatibility, and applicable integrations.

Step 5 - Beta Deployment

Prepare GreensOS for initial real-world use with Noyac Golf Club.

Step 6 - Beta Refinement

Use actual user feedback to refine workflows and identify the next product priorities.

MVP Milestones & Payment

Phase 1 Fixed Price: \$4,200

Milestone	Scope	%	Amount
1	Project setup, architecture, UI foundation & database/multi-course foundation		
2	Budgeting, spending, Excel workflows, expenses & dashboard		
3	Invoice/receipt processing, AI/OCR where confirmed & reconciliation workflows		
4	Equipment/fleet, reporting, QA, refinement & beta preparation		
Total	GreensOS MVP		

Milestone 1 -

- Project mobilization
- Replit application review
- Technical architecture
- Complete prototype
- User/course structure
- Roles and permissions
- Multi-course foundation

Milestone 2 -

- Core budgeting

- Proposed budget
- Spending schedule
- Budget allocation
- Budget calculations
- Planned vs. actual
- Expense management
- Relevant Excel workflows
- Core dashboard

Milestone 3 -

- Invoice/receipt processing
- AI/OCR where confirmed
- Data extraction
- Suggested expense coding
- Administrator approval workflow
- Reconciliation workflow
- Applicable third-party integrations

Milestone 4 -

Equipment/fleet workflows

- Reporting
- Final QA
- Responsive/browser testing
- Bug fixing
- Refinement
- Beta preparation and deployment

Quality Assurance

Testing will cover the core MVP workflows before beta deployment.

This will include:

- Functional testing
- Budget calculation testing
- Spending workflow testing
- Form and data validation
- Responsive testing
- Browser compatibility
- User workflow testing

- Integration testing where applicable
- Bug fixing
- Final beta refinement

The objective is to provide a practical and stable initial beta for real-world use.

Ownership & Source Code

Upon completion of the agreed MVP work and applicable payment milestones:

- The client will receive the project source code.
- Project-created application assets will be delivered.
- Relevant database/configuration documentation will be provided.
- Development can be performed using client-controlled repositories and accounts where required.
- Third-party accounts and subscriptions will remain under the appropriate client-owned accounts.

Third-party service fees, API usage, hosting, subscriptions, transaction fees, and similar external costs are not included in the development fee unless specifically agreed.

Technical Leadership & Project Management

Samad will serve as the technical lead and primary project contact, supported by the development team as required.

The team can provide:

- Frontend development
- Backend development
- Database development
- API integrations
- AI functionality
- QA/testing
- Deployment
- Ongoing technical support

This provides GreensOS with one consistent technical contact while allowing additional development resources to be added as the product grows.

Timeline

Phase 0

- Working Prototype

Target duration: **8 working days**

The prototype will validate the core budgeting workflow using representative data.

Phase 1

\$4,200 - GreensOS MVP / Initial Beta

The detailed development schedule will be finalized after the Replit application, Excel workflows, and confirmed requirements are reviewed.

The current target discussed for the initial beta is **around January 1, 2027**, subject to finalized scope, technical review, timely client materials, access, approvals, and required third-party accounts.

Investment Summary

Phase	Description	Investment
Phase 0	Working Prototype & Workflow Validation	
Phase 1	GreensOS MVP / Initial Beta	
Initial Project Investment	Phase 0 + Phase 1	

Future Product Roadmap

The following phases are **not included in the initial investment** and will be defined after the initial beta.

Phase 2 - Beta Expansion / Additional Golf Courses

Potential scope:

- Additional golf-course onboarding
- Course-specific configuration
- Additional users and roles
- Additional budgeting workflows
- Additional Excel workflow conversion
- Reporting improvements
- Product refinement based on beta feedback

Phase 3 - Commercial SaaS & Advanced Features

Potential scope:

- Advanced budgeting and forecasting
- Historical and multi-year comparisons
- Advanced reporting
- AI-powered budget analysis
- Automated financial insights
- Natural-language reporting
- Plaid/Stripe and other financial integrations
- Automated reconciliation
- Subscription and billing functionality
- Commercial multi-tenant SaaS administration

Phase 4 - Mobile App / Long-Term Development

Potential scope:

- iOS application
- Android application

- Mobile budgeting
- Mobile expense management
- Mobile notifications
- Mobile reporting
- Mobile financial visibility

Mobile development can be planned after the web product and commercial workflows have been validated.

Next Steps

1. Complete the **Phase 0 working prototype**.
2. Review and validate the core workflow.
3. Finalize the MVP requirements based on the prototype, Replit application, Excel workflows, and provided examples.
4. Proceed with the **GreensOS MVP** using the agreed milestones.
5. Deploy and refine the initial beta for Noyac Golf Club.
6. Define Phase 2 expansion based on actual beta usage and feedback.

Final Investment

Phase 0 - Working Prototype:

Phase 1 - GreensOS MVP / Initial Beta:

Total Initial Project Investment:

Prepared for: Ryan Bain - GreensOS

Initial Golf Course: Noyac Golf Club